

GCMPC 2010 Adjusted Census Urban Area Boundaries Schedule

Updated: November 26, 2012

October 3 to October 19

GCMPC staff review MDOT guidelines and introduces the project at the October TAC meeting and METRO meeting.

October 22 to October 26

Gather GIS layers, contact MDOT to obtain answers to preliminary questions and draft a project schedule. Meet with GCMPC staff working on project and determine course of action and go over project guidelines. Also, begin coordination with SEMCOG for the Goodrich Urban Cluster.

October 26 to November 1

Send out current urbanized area and existing 2000 FAUB and present information to TAC November 1st.

November 1 to November 21

GCMPC staff will generate a draft boundary, including any necessary supporting justification codes for additional Census blocks that will be added. Continue Coordination with SEMCOG. Compile the supporting documentation for the justification codes such as aerials, maps of service areas for police and fire and sanitary or storm sewer coverage. Coordinate with MDOT to review methodology.

November 29

Send out Draft ACUBs to TAC committee for review. Continue coordination with SEMCOG.

December 3 to December 28

Present Draft ACUBs and give status update at the December TAC and METRO meetings. Committees continue to review draft proposed ACUB boundary map.

December 28 to January 18

GCMPC staff makes final revisions to the boundary and prepare maps and documentation for the February TAC and METRO meetings.

February 7 to February 20

GCMPC presents data to TAC and METRO for action.

Week of February 25

GCMPC submits all necessary material to MDOT.